TIOWA DEPARTMENT OF NATURAL RESOURCES
ADMINISTRATIVE CONSENT ORDER

IN THE MATTER OF: CONSENT AMENDMENT TO
ADMINISTRATIVE CONSENT

CITY OF CORYDON ORDER

Wastewater Facility No, 6-93-34-0-04 NO, 2008-WW-38-A1

To:  City of Corydon
Honorable Mayor and Council
101 West Jackson Street, P.O. Box 169
Corydon, lowa 50060-1826

Administrative Consent Order No. 2008-WW-38 (Order) was issued by the lowa
Department of Natural Resources (Department) on August 2, 2008. The City of Corydon
(City) requested that the Department approve a revised -construction schedule for an
upgrade to the City’s sanitary collection system and the wastewater treatment facilities
(WWTF) in an amendment to the Order, The parties have agreed to the following
administrative consent amendment (Amendment) to the Order which grants the requested
changes to the construction schedule

1. Section 1. SUMMARY is rescinded and repiaced by the following.

This Amendment is agreed to by the City and the Department. The Amendment
requires the City to comply with the construction implementation schedule stated in
paragraph 5 of this Amendment for upgrading the City’s wastewater collection system
and the WWTE,

2. Section 2. JURISDICTION remains the same as in the Order and is incorporated by
reference into this Amendment.

3. Section III. STATEMENT OF FACTS is amended by rescinding paragraphs 2 and 3 of
the Order and the addition of new paragraphs 2 through 10 to the Amendment, Paragraph
1 remains the same as in the Order and is incorporated by reference into this Amendment,

2. The City operates its WWTY pursuant to lowa NPDES Permit No. 6-93-34-0-04
(permit) issued by the Department. Treated wastewater is discharged pursuant to this
facility’s permit. The permit in effect at the time of the original Order contained effluent
limits for the discharge of pollutants, including but not limited to carbonaceous
biochemical oxygen demand (CBODS), total suspended solids (TSS), and pIl. The
permit in effect at the time of the original Order included ammonia nitrogen efffuent
limits and monitoring requirements for these limits. At the time of the Order, the City
was not meeting the ammonia nitrogen limits in its permit and had significant violations
of these limits. The WWTF in use at the time of the Order had not been designed to
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remove ammonia nitrogen to meet the effluent limits in the permit. An implementation
schedule was included in the permit but uncertainty regarding future ammonia nitrogen
limits delayed implementation

At the tlme of the Order, the Department had revised water quahty standards riles and
was in'the process of revising stream use designations. The first round of stream use
designations was adopted by the Environmental Protection Commission (EPC) and
became effective on July 1, 2008. The water quality standards and stream use
designation rule revisions have impacted further renewals of the City’s permit. In view
of the rulemaking, the Department entered into the original Order.

3. In order to comply with the conditions of NPDES Permit No. 6-93-34-0-04 and the
Order, the City developed a two phase Facility Plan (FP) to return the City’s WWTF to
compliance with the City’s NPDES permit. Phase one consisted of biosolids removal
from the lagoon cells, replacement of the three lift stations, Cured-in-Place Pipe (CIPP)
lining of over 10,000 feet of sanitary sewer, rehabilitation/replacement of at least 21
manholes, and construction of an adequate flow measuring structure. Phase one was
completed during 2011 and 2012; Phase two will consist of upgrades at the WWTF

~which have not been designed to date. - '

-4. The City has implemented two séwer rate increases to fund the improvement projects.
The first was implemented on November 15, 2010 and the second was implemented on
Malch 7,2013.

5 Cornphance 1nspect10ns have been condueted at the City’s WWTF in recent years.
The first compliance inspection was conducted on January 26, 2011 and a follow-up
inspection was completed on February 17, 2011 by Kate Bason, FO 5 Environmental
Specialist. The inspections resulted in a Notice of Violation (NOV) which was issued on
March 7, 2011. The NOV was issued due to effluent limit violations and bypasses. As
required by the NOV, the City submitted a written response to FO 5 dated March 29,
2011.

6. EPA Region VII conducted a compliance inspection of the City’s WWTF on April
15- 18, 2013 and issued a report of the inspection. The inspection report noted that the
WWTF continues having frequent ammonia nitrogen effluent limit violations.

7. On September 5, 2013, a project initiation meeting was held at the Corydon City Hatl
to discuss phase two of the City’s wastewater project. At that meeting it was requested
that the City be allowed a reasonable amount of time to monitor the flows and loadings to
the WWTF following the collection system improvements and installation of an accurate
flow measuring device, in order to app1opr1ately des;gn the WWTF i 1mp1 ovements

8. The City requested an amendment to the Order by a letter ‘sent toFO 5 dated
September 10, 2013. In its September 10, 2013 letier, the City requestéd a revision to the
Order to allow time to obtain accurate flow data and to submlt a facility plan (FP) by
March 2015.



9. The Department grants the extension request through the issuance of this Amendment
to the Order. The City is required by this Amendment to submit a complete FP by March
31, 2015. The FP should be developed with the intention of completing the necessary
construction and consistently complying with the conditions of the NPDES permit by
December 31, 2016. All construction. that is required to return the City’s WWTF to full
comphance with the Clty s NPDES penmt s to be comp}eted by December 31, 2016.

10. The revised schedule is included in Section V. Order. ‘The revised schedule extends
the final completion date for the City’s construction project to December 31, 2016.

4. Section IV. CONCLUSIONS OF LAW remains the same as in the Order and is
incorporated by reference into this Amendment.

5.....Section V. ORDER of the Order is amended by the rescission of the entire section,
consisting of paragraphs 1 and 2, and the addition of new paragraphs 1 and 2, The new
paragraphs now provide as follows,

1.;The City is required to submit a complete FP to the Department’s Project Manager
by March 31, 2015.

2. By December 31, 2016, the City is required to complete all construction that is
necessary to return the City’s WWTEF to fuIl compliance with the City’s NPDES permit.

6. Section VL. PENALTY lemams in effect and is incor pmated by 1eference into this
Amendment C _ R

7. Section VIIL. NONCOMPLIANCE is rescinded and replaced by the following.

Compliance with Section V of this Amendment constitutes full satisfaction of all
requirements pertaining to the violations described in the Order and this Amendment.
Failure to comply with the Order, as amended by this Amendment, may result in issuance
of a further administrative order with a penalty or referral to the Attorney General to
obtain injunctive relief and civil penalties pursuant to Iowa Code section 455B.191,

8. Except as amended herein, all other provisions of the Order remain in full force and
effect.

For questions contact:

Diana L., Hansen

Staff Attorney

Iowa Department of Natural Resources
502 East 9™ Street |

Des Moines, Jowa 56319 -

Phone (515) 281-6267



/agj’éﬁbpg;m Dated this "/ é day of

RODNEY PARHAM
MAYOR , o . . |
CITY OF CORYDON - - o e /MJ{’ pier A’ ,2014,

Cl.d & Dated thissate 2 day of
CHUCK GIPP €
DIRECTOR

IOWA DEPARTMENT OF NATURAIL RESOURCES Mol 2014

City of Corydon- Wastewater Facility No. 6-93-34-0-04 (Copy to Central Office Records
File), Tom Atkinson- Field Office No. 5, Jim Oppelt, P.E.- Wastewater Construction
Permits Section, Diana L. Hansen- Legal Services Bureau, US EPA Region VII, 1.B.2.d.



